



Approved by
Project Coordinator of SAFE-LEARN
Kamianets-Podilskyi Ivan Ohienko National University
Nataliia Bakhmat

Project Implementation Plan

“Supporting Adaptive and Flexible Education for War-Affective Students in Ukraine. 101236049 — SAFE LEARN — ERASMUS-EDU-2025-CBH
 (AGREEMENT NUMBER № 101236049 — SAFE LEARN)”
 at Kamianets-Podilskyi Ivan Ohienko National University

№	Activity	Date	Key Stages	Date	Deliverables	Date	Responsible Person
1.1	Project coordination	10/25-09/28	Project management structures established	30/11/2025	1) Project Management Plan 2) Mid-term report	1) 30/11/2025 2) 31/03/ 2027	Nataliia BAKHMAT
1.2	Project meetings	11/25, 02/27, 08/28	1) Successful international and regional project meetings 2) Consortium Agreement	1) 30/9/2028 2) 31/12/2025	1) Kick-off Meeting 2) Sustainability Plans for SAFE LEARN Results 3) Midpoint Management Meeting 4) Final Project Meeting	1, 2) 3103/ 2026 3) 28/02/2027 4) 31/08/ 2028	Tetiana STORCHOVA
1.3.	Project monitoring and evaluation				1) Quality Assurance and Monitoring Plan 2) Final Report on Quality Assurance	30/11/ 2025 30/09/2028	Tetiana STORCHOVA
2.1	EU-Ukraine Cooperation incorporates EU Best Practices	12/25-01/26	Conducting the course “Resilient Teaching”	31/01/2026	Training course “Resilient Teaching”	31/01/2026	Olha SAVITSKA Yuliia DANCHUK Oksana LOHVINA

2.2.	Development of the TST Methodology Project, adopted for higher education in Ukraine	10/25-04/26			1) Facilitator training course for UA university	31/07/2026	Olha SAVITSKA
2.3.	Development of the first version of the TST Methodological Guide for Testing for higher education instructors	05/26	The first version of the TST Methodological Guide has been developed	31/05/2026	TST Teaching Methodology Guide	31/12/2026	Olha SAVITSKA
2.4	Facilitator Training Course for Universities in Ukraine	06/26-07/27					Yuliia DANCHUK
2.5.	Initial pilot training sessions in UA for target students	08/27-10/26	Initial pilot testing has been conducted	31/10/2026			Yuliia DANCHUK
2.6.	Evaluation of the Effectiveness of the TST Methodology	11/26-12/26			Needs Analysis Report	31/12/2026	Tetiana STORCHOVA
3.1.	Development of “Learning to Learn” Training Modules Using TST Principles for Target Students	08/27-10/26	The “Learning to Learn” Educational Module has been developed	30/06/2026	“Learning to Learn” Training Module	31/10/2026	Olha SAVITSKA
3.2	Development of a Guide on Psycho-Emotional Support Strategies for Students	10/26-12/26			Student Pocket Guide	30/06/2028	Oksana LOHVINA
3.3.	Conducting Pilot Trainings for students at target universities	01/27-06/27, 02/28-05/28, 08/28-09/28			Report on the Impact Evaluation of TST for Students	31/05/2028 30/06/2028	Nataliia DIDYK

3.4.	Analysis of the impact of TST Interventions on students' resilience and academic performance	05/27, 06/28	Student Survey Conducted	30/06/2028	Stakeholder Survey Report	31/03/2027	Nataliia DIDYK
3.5	Student engagement in updating the Pocket Guide and its digitalization	04/27-06/27, 05/28-07/28	Conduct a Student-Led Workshop on updating the Pocket Guide	30/06/2028			Oksana LOHVINA
4.1.	Development and implementation of the ORC platform for centralized search, download, and interactive use of digital materials	12/25-09/28	Technical specification for the ORC platform, approved by the PMB	28/02/2026	ORC platform in operation	30/09/2028	Vitalii IVANIUK
4.2.	Conclude official agreements with stakeholders to ensure the continuation of key initiatives	04/25-09/28					Tetiana STORCHOVA
4.3.	Conduct live webinars and Q&A sessions with experts on TST student wellbeing	02/27,05/27,08/27,11/27, 02/28, 05/28, 08/28	Schedule of QR sessions	31/01/2027			Olha SAVITSKA Nataliia DIDYK
T5.1.	Development of the Dissemination and Communication plan	10/25-11/25			1) Dissemination and Communication Plan 2) Mid-Term Report on Communication, Dissemination, and Exploitation	1) 30/11/2025 2) 31/03/ 2027 3) 30/09/2028	Tetiana STORCHOVA

					3) Final Report on Communication, Dissemination, and Exploitation		
T5.2	Development and updates of the project website and its social media accounts	12/25-09/28			Project Website	31/03/2026	Kateryna PENTIUK
T5.3	Organization of the annual international TST Summer School for teachers	07/27, 06/28	1) Update of the needs analysis and development of the Summer School Program 2) Summer School Program developed and approved by the PMB	1) 31/5/2027 2) 30/06/2027	Final Report on the conducted international TST Summer Schools	30/09/2028	Yuliia DANCHUK Oksana LOHVINA
T5.4	International Conferences for Cross-Border Exchange of Best Practices	12/27-01/28	International Conference on Cross-Border Exchange of Best Practices conducted	31/01/2028	Materials from the International Conference on Cross-Border Exchange of Best Practice	31/10/2027	Olha SAVITSKA
T5.5	Implement TST Training for Teachers as a Retraining Course	02/28-05/28	Meeting of the Certification Committee for Professional Development Institutes conducted	31/03/2027	TST Training for Teachers Implemented as a Retraining Course	31/05/2028	Oksana LOHVINA

T5.6.	Development of the TST Integration Strategy for University-Level Implementation (STSTI)	05/27-09/27,	STTI Development Needs Confirmed by the Methodological Councils P5–P9	31/03/2027	TST Integration Strategy in Universities adopted and implemented	29/02/2028	Tetiana STORCHOVA
T5.7.	Training of Leaders on Integrating Trauma-Sensitive Approaches into University Management	09/27					Nataliia DIDYK
T5.8.	Adopt and Implement the TST Integration Strategy at the University Level	10/27-02/28					Tetiana STORCHOVA

Plan prepared by

T. Storchova